HA **HousingAid**
Program Management Dashboard

PORTFOLIO RESOURCES FINANCIALS SETTINGS

Search Project ID...

ACTIVE PROJECTS
12
+8% from last month

BUDGET UTILIZATION
$45.2M
of $58M total budget

RESOURCE HEALTH
94%
Stock level

AVG COMPLETION RATE
78%

Project Portfolio

+ New Project

Riverside Apartments Complex
On Track
PROJ-101

Type: Construction
Budget: $4.2M
Completion: 65%

Downtown Housing Renovation
Delayed
PROJ-102

Type: Renovation
Budget: $1.8M
Completion: 42%

Greenfield Residential Development
On Track
PROJ-103

Type: Construction
Budget: $6.5M
Completion: 78%

Modern Tower Construction
On Track
PROJ-104

Type: Construction
Budget: $8.9M
Completion: 51%



Suburban House Extension
Completed
PROJ-105

Type: Renovation
Budget: $950K
Completion: 100%

Historic Building Restoration
On Track
PROJ-106

Type: Renovation
Budget: $2.3M
Completion: 33%

Resource Monitoring (Materials & Funds)

Filter Export

Resource ID	Entity Name	Type	Quantity/Value	Associated Project	Status
RES-001	Steel Beams - Grade A	Material	2,450 units	PROJ-101	Available
RES-002	Construction Fund Q1	Fund	$1.2M	PROJ-103	Allocated
RES-003	Concrete Mix - Type II	Material	890 tons	PROJ-101	In Transit
RES-004	Renovation Grant	Fund	$450K	PROJ-105	Available
RES-005	Electrical Components	Material	1,200 units	PROJ-102	Low Stock
RES-006	Emergency Reserve	Fund	$2.1M	Multiple	Reserved

Gemini AI Strategic Assessment

AI analyzes project outcomes and utilization trends. Get predictive insights on budget drift.

Generate AI Report